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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
July 29, 1992

1.

2.

• .r

3.
,>e

ro9

r^+

4.

SIGNING OF THE JUNE 100 AREA UNIT MANAGER'S MEETING MINUTES - Minutes were
reviewed and approved with changes to Item 11. Eric Goller added information and changed the
"is unable" to "was able".

ACTION ITEM UPDATE: (See Attachment 4 for status (before June meeting), items listed below
for the update to Attachment 4 made during the June meeting):

1HR3.32 Open (7/29/92). NEPA approval almost through. Probably one week.

1AAMS.5 Open. Confirm that letter went out.

lAAMS.7 Working with the sampling organization that receives the lab analyses to obtain the
data and will work on getting the information to the regulators.

1AAMS.9 Open. No Answer.

1AAMS.13 Closed (7/29/92) with presentation. See Attachments #17 and #18.

NEW ACTION ITEMS (INITIATED JULY 29, 1992):

1AAMS.14 Schedule a presentation on the Hanford Site Past Practice
Eric Goller Strategy targeted for the middle-to-latter part of August.

1AAMS.15 Provide response to April 2 EPA letter concerning river seeps.
Eric Goller

1AAMS.16 DOE should transmit Revision 1 of M-30-01.

100 AREA ACTIVITIES: See Attachment #5 for the schedule.

• Status Biota Samples: Holding times were exceeded for ecological samples for aquatic biota,
tree leaves, and asparagus samples. Although the holding times have been exceeded, it is not
anticipated that this will affect the data quality.

• Status FS and Program Plans: Fred Roeck indicated that 100 Area Feasibility Study internal
comments have been incorporated and the document is ready for transmittal with an August
15 delivery date. The methodology for documenting the change in the milestone (1 document
rather than 3) is under discussion.
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5. FIELD ACTIVITIES:

100-DR-1: change control form number 25 (Attachment #19) concerning elimination of the 132-D-
3 effluent pumping station from the 100-DR-1 work plan schedule and DOW list was transmitted
to EPA and Ecology.

100-DR-1: change control form number 24 (Attachment #20) concerning the soil gas surveys at
the paint shop, was transmitted to EPA and Ecology.

KR-1 test pits: There is a possibility of moving this task forward from the November time-frame.

Well drilling update:
KR-4 near completion.
FR-3 initiate during the first week of August
NR-2 drilling is ongoing, at 50 feet.

6. WORK PLANS - Status was provided by Alan Krug and Roberta Day:

NR-1 and NR-2 are held until coordination with operations.
DR-1, HR-1 and HR-3 are in public comment.
BC-1 approved July 22, 1992.
BC-5 in process of transmittal to EPA for approval.
KR-1 is in the process of transmittal.
KR-4 and FR-3 meeting is scheduled Friday, July 31, to discuss schedules.
FR-1 all items are closed out and in the process of publication.

7. INFORMATION ITEMS

• Access Requirements: To be at the site only a badge is required. To get into the exclusion
zone, in order for the regulators to obtain their own samples, see attachments #17 and #18,
and also participate in the tailgate meeting (first thing in the morning). N and K areas have
their own special training (held on Wednesdays)..a.

• Status of Ecology Sampling Protocol: Existing Ecology protocol is not Hanford specific.
Methods in preparation.

• Integrated Demonstrations: Tests with the cone penetrometer integrated demo may be possible
in the 100 Areas. Push depths have varied from 30 to 147 feet. Provides continuous VOC
monitoring of subsoil samples plus soil sampling capabilities. A larger rig was brought in this
year as compared to last year (80,000 lb capacity).

• IRM and Treatability Study Program Plans: These are delayed due to the necessity of one
month HQ review.

• Treatability Studies: Meeting concerning scoping of treatability studies is scheduled for
8:00am August 6 Conference Room. The meeting is scheduled to discuss near term
treatability studies (FY 93).
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• TPA Public Meeting_ Some 100 area topics are on the agenda.

• Work Plans for the Next Fiscal Year: Three Work Plans are proposed; 100-BC-2, 100-DR-2,
and either 100-KR-2 or 100-HR-2.

• New Work Plans: These will reference several "generic" elements (such as the QAPjP), and
not include these in the documents.
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Attachment #2
Agenda

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units

100 Area RI Status - Bob Henckel

• Work Plans - Alan Krug/Roberta Day

General Items

• Access Requirements

• Status of Ecology Sampling Protocol
-y 0

• Status FS and Program Plans

• Status M-30-04 Methodology

• Status Biota Samples

s^ Y
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Attachment #4
Action Item Status List

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
July 29, 1992

ITEM NO. ACTION STATUS

1HR1.28 Determine when the topographic mapping will be available Closed 6/24/92. Don't
on HEIS, who is responsible for digitizing the mapping, know when the data will be
and when it will be available. Action: Alan Krug in HEIS.
(11/15/90)

1HR3.29 Provide regulators with information about the situation
concerning the cooling-water discharge pipeline/vent pipes
on the island opposite D reactor. Action: Jim
Goodenough (11/15/90)

1HR3.32 Regarding the removal of the vent pipes, WHC will: 1)
Determine the need for an ACE permit; 2) obtain a letter
from ACE that gives approval to begin work before the
need for the permit is determined; and, 3) draft letters on
the matter to the Natural Resources Trustees. Action: A.
Krug (1/15/90)

ae

Closed 6/24/92. 3 parts: 1)
approval from Benton
County Shoreline
Management 2) Dept. of
Fisheries wanted NEPA
document for wetlands 3)
USACE approval pending.

Open: Pending overall
resolution (7/18/91). NEPA
wetlands approval pending.
USACE approval: resolution
pending. 6/24/92 NEPA
signed by Wagner, at HQ
7/29/92.

" IAAMS.1 The 100 Area schedule assumptions presented by Merl Closed 6/24/92.
Lauterbach are to be discussed with the regulators and
resolved. Action: Doug Sherwood, Larry Goldstein, Mike
Thompson (9/19/91)

1AAMS.2 WHC, DOE and the regulators are to meet to resolve Closed 6/24/92.
questions on the 100 Area investigations. Topics to be
discussed include geophysical logging, physical testing,
archiving of "hot" samples, aquifer testing, etc. This
meeting is tentatively scheduled for November 26, 1991.
Action: Merl Lauterbach (11/21/91)

1AAMS.3 Clarify the level above which RAD samples can not be Closed 6/24/92.
shipped off site. Action: DOE (12/17/91)
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ITEM NO. ACTION STATUS

1AAMS.4 Provide a plan for incorporating the comments of EPA and Closed 6/24/92.
Ecology into the work plans. Action: RL (12/17/91)

1AAMS.5 Ecology and EPA are to be provided with sampling data on Open. Confirm that letter
mulberries from N-Springs as well as data from the went out 6/24/92.
vegetation eradication program. The specific herbicides
that were used are to be included. Action: T. Poston and
J. Goodenough. (1/23/92)

lAAMS.7 Provide information to the regulators on how to retrieve
rad counting data from the 222-S Lab. Action to Jeff
Lerch (2/27/92). Action: Karl Pool (6/24/92)

l,.

1AAMS.8 Present a comparison of 222-S rad counting data, field
screening data and geophysical logging results at the March
UMMs. The data set used should include 2 or 3
boreholes, preferably holes in which both gross and
spectral logs have been run. Action: Merl Lauterbach
(2/27/92)

1AAMS.9 DOE shall send a letter to Ecology, suggested from S. H.
Wisness to D. Jansen with a cc. to EPA, explaining what
is included in the ER Program for the N Reactor Area and
how the multiple programs will be handled
organizationally. Action to J. D. Goodenough (2/27/92).
Action: E. D. Goller (5/27/92).

Open. How does WHC get
their data for shipping?
Working with the sampling
organization that receives
the lab analyses to obtain the
data and will work on
getting the information to
the regulators (8/5/92).

Closed 6/24/92.

Open. Related to the N
Areas Issues Papers. No
answer 7/29/92.

1AAMS.10 Arrange a meeting on the 100 Area Feasibility Studies, Closed 6/24/92.
Phases I and II, with the regulators for the week of April
6th. Action to E. D. Goller (RL) 3/26/92.

IAAMS.12 Ecology requested that sampling on oil and grease well Open. No action 7/29/92.
network be restarted in down-gradient wells N-3, N-8, and
N-16 through N-26 (5/22/92 letter to Eric Goller from
Steve Cross). Action to E.D. Goller (RL) 5/27/92
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ITEM NO. ACTION STATUS

1AAMS.13 To contact appropriate parties to develop a checklist of all Closed 7/29/92.
requirements (training and health and safety) necessary for
personnel to gain access to radiation exclusion zones.
Action: Eric Goller (6/24/92).

tAAMS.14 Schedule a presentation on the Hanford Site Past Practice Open (7/29/92).
Strategy targeted for the middle-to-latter part of August.
Action: Eric Goller (RL) (7/29/92).

IAAMS.15 Provide response to April 2 EPA letter concerning river Open (7/29/92).
seeps. Action: Eric Goller (RL) 7/29/92.».,

1AAMS.16 DOE should transmit Revision I of M-30-01. Open (7/29/92).
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Attachment $6
Page 1 of 3

100-HR-1 TASKS, JULY 1992

Task 1, Project Management

-On Going

Task 2, Source Investigation

-Data Compilation, Completed (Dec 91)
-Topographic Mapping, Completed (Aug 91)
-Site Walkover, to be completed Spring-Summer 1992
-Surface Radiation Survey, Completed (Oct 91)
-Geophysical Survey-Completed (June 91)
-Septic Tanks, To be completed August 3, 1992.
-Pipeline Assessment- Completed (Jan 92)
-Electrical Facilities, Completed Sampling Dec 91

Task 3, Geological Investigation

-Performed as part of 100-HR-3

Task 4, Surface Water and Sediment Investigation

-Performed as part of 100-HR-3
^y.

Task 5, Vadose Zone Investigation

-Drilling started on 26 Feb 1992
-Drilling completed on 13 Mar 1992
-5 Boreholes Completed

116-H-1 ( Disposal Trench)
° 116-H-2 ( Disposal Trench)

116-H-3 ( French Drain)
116-H-7 ( Retention Basin)
116-H-9 ( Seal Pit Crib)

Task 6, Groundwater Investigation

-Performed as part of 100-HR-3

Task 7, Air Investigation

-Activity being performed as routine health and safety air monitoring in
support of investigation activities.

Task 8, Ecological Investigation

-Performed as part of 100-HR-3
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100-HR-1 DOW Schedule, 3 20 92

Title & Document Nunber of DOW One Week DOE-RL
review
starting:

Two week
Regulatory review
startin :

Sampling Activity
starting:

I 100-H & 100-B Area Electrical Facilities Source Sampling, WHC-SD-EN-AP-064, Rev.
1

Coirpleted Completed December 9, 1991

2 Descri ption of Work for the 100-HR-1 Source 0 rable Unit , WHC-SD-EN-AP-066 C leted C leted February 26 1992

3 1607-H4 Septic Tank Sampling (DOW in review) Approx. June
1992

Approx. July 1992 Approx. Aug 3,1992

4

5

I
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100-HR-1 DOCUMENTS

0 100-HR-1 GEOPHYSICAL SURVEYS WHC-MR-0263

0 100-HR-1 RADIOLOGICAL SURVEYS WHC-MR-0275

o Engineering Report for H Area Process WHC-SD-NR-ER-092
Effluent Line Examination

^-a
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100 HR-3 GROUNDWATER OPERABLE UNIT
WORK SUMMARY 7/21/92

TASK 3 - GEOLOGIC INVESTIGATION

Data Compilation - WHC released a report titled, "Geologic Information

Summary for the Northern Portion of the Hanford Site". A Geologic Map
should be completed in June, 1992.

TASK 5 - VADOSE INVESTIGATION

Data Complilation - WHC released a report titled, "Hydrologic and

Geologic Data Available for the Region North of Gable Mountain".

TASK 6 - GROUNDWATER INVESTIGATION

Data Complilation - WHC plans to release a report titled, "Hydrologic

Information Summary for the Region North of Gable Mountain" in August,

1992.

Quarterly Monitoring - One round of groundwater samples has been taken.

The second round will be taken in late July/early August.

i3-
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UNIT MANAGER'S MEETING
100-DR-1 OU

July 22-23, 1992
Room 47, 450 Hills

Presenter - N. M. (Naik) Naiknimbalkar
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100-DR-1 Remedial Investigation

TASK NO. ACTIVITY STATUS

Task 2 SOURCE INVESTIGATION

Task 2.1 DATA COMPILATION COMPLETED DECEMBER 1992

Task 2.2 TOPOGRAPHIC MAPS COMPLETED AUGUST 1991

Task 2.3.1 SURFACE RADIATION SURVEY COMPLETED APRIL 1992

SITES: 100-DR-1 Area
with the exception of

° Controlled Zones.

Task 2.3.2 GEOPHYSICAL SURVEY COMPLETED MAY 1991
,,.

--- SITES: 116-D-2 Pluto Crib
Waste Acid Disposal Reservoir
1607-D4 Septic Tank
Questionable Septic Tank
(Routine.surveys were conducted to
locate drill hole sites & non-intrusive
sites).

Task 2.3 Soil Gas Surveys See Table 1.

1
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` Table 1
Task 2.3.3 100-DR-1 Operable Unit Soil Gas Surveys

Activity Completion Dates

Site Name Probes Screened Sampled Analyzed Results
Installed for Validated

Total VOC*

1713-D 08-07-91 08-16-91 09-10-91 09-12-91 12-15-91

1714-D 07-24-91 08-16-91 09-09-91 09-10-91 12-15-91

1715-D 07-24-91 08-16-91 09-09-91 09-10-91 12-15-91

1716-D 08-06-91 08-16-91 09-05-91 09-07-91 12-15-91

1722-D 08-07-91 08-16-91 09-10-91 09-12-91 12-15-91

Paint Shop 08-30-91 Did Not 09-09-91 09-10-91 12-15-91
Near 182-D 06-15-92 Screen for 6-24-92 6-24-92

VOC

184-DA UST 08-06-91 08-16-91 09-09-91 09-10-91 12-15-91

166-D Tank 08-01-91 08-16-91 09-11-91 09-13-91 12-15-91
and Pi in

103-D 01-30-92 02-03-92 02-06-92 02-07-92

1607-D4 02-20-92 02-26-92 02-26-92 02-28-92
Septic

Tank

Burial 02-25-92 02-26-92 02-26-92 02-28-92
Ground

4A

Burial 02-07-92 02-11-92 02-11-92 02-13-92 02-14-92
Ground

4B

Burial 01-23-92 01-28-92 02-19-92 02-21-92
Ground

18

126-D-2 11-25-91 12-17-91 06-24-92 06-24-92
Landfill

VOC* - Volatile Organic Compounds

Task 2.3.4 Non-Intrusive See Table 2
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Task 2_3_4
Table 2

Non-Intrusive

OPER. SAMPL SAMPLING BEGINN- ENDING DATE VALIDA- REPORT
UNIT ES ACTIVITY ING SAMPL- DATA IS TION MILESTONE

SAMPL- ING DUE COMPLE- DATE
ING DATE FROM TION
DATE THE DATE

LAB.

100- 3 1724-DA 10/16/ 10/16/ 3/16/92 4/6/92 6/30/92
DR-1 Under- 91 91

water
Test

Facility

5 Sodium 1/16/92 1/16/ 6/16/92 7/6/92 8/30/92
Dichro- 92
mate
Tank

5 108-D 5/1/92 5/1/92 10/1/92 10/22/ 11/30/92
Office 92
Bldg/Dec
on Bld

5 Septic 5/1/92 5/1/92 10/1/92 10/22/ 11/30/92
Tank/ 92 /
Tile 9/15/92 9/15/92 1/1/93 / 2/28/93
Field 1 22 93

5 Ash 9/15/92 9/15/92 2/1/93 2/22/ 3/30/93
Disposal 93
Basin

6 Salt 9/15/92 9/15/92 2/1/93 2/22/ 3/30/93
Dissolvi 93
n Basin

5 103-D 9/15/92 9/15/92 2/1/93 2/22/ 3/30/93
Green 93
Metal

11 Stora e

100- 25 Electric 9/11/91 9/11/ 2/11/92 3/1/92 5/1/92
DR-1 al 91

Faciliti
es*

1 *
Electrical Facilities Locations:

183-D (C4-S3), 185-D (C4-S11), 189-D (C4-S10), 190-D (E4-S9), 105-D (E4-S2),
151-D (A4), 190-DR (E4-S12/E4-S13), 181-D (C4-S1), 186-D (C4-S12), 105-DR
(E4- S11), 190-0 (C4-S13) and Pole East of D-Area along perimeter road.
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Descriptions Of Work (DOW's): See Table 3

Table 3
nascrintions Of Work

-^1

.,^

DOW One Week Two Week Sampling
DOE-RL Regulatory Activity
Review Review Starting:
Starting: starting:

108 Office Building 3-04-92 3-18-92 5-27-92

Septic Tanks/Tile
Fields

3-04-92/8-
3-92

3-18-92/8-17-92 5-27-92/9-15-
92

Ash Disposal Basin 8-3-92 8-17-92 9-15-92

100-D Salt 8-3-92 8-17-92 9-15-92
Dissolving Pit

103-D Green Metal 8-3-92 8-17-92 9-15-92
Storage
Building

Task 2.4 Data Evaluation

Task 3 Geological Investigation
-Performed as part of 100-HR-3

Task 4 Surface Water and Sediment Investigation
-Performed as part of 100 Area wide task

Task 5 Vadose Investigation
Task 5.1 Data Compilation Completed December 1991
Task 5.2 Field Activities
Task 5.2.1 Mobilization Completed
Task 5.2.2 Drilling/Sampling Completed
Task 5.2.3 Air Monitoring Continued as planned
Task 5.2.4 Cuttings Store/ Continued as planned
Task 5.2.5 Borehole Abandonment Continued as planned
Task 5.2.6 Sample Analysis Continued as planned
Task 5.2.7 Data Validation
Task 5.2.8 Data Evaluation

Report List for 100-DR-1 See Table 4
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Table 4

... ^

^^•

Report List for 100-DR-1

WHC-SD-EN-DP-015, Summary Report Source Data Compilation for 100-HR-3
Operable Unit

WHC-SD-EN-AP-067. 100-DR-1 Area Nonintrusive Source Investigation
Activities, December 26, 1991.

WHC-SD-EN-AP-067. Rev. 1, 100-DR-1 Area Nonintrusive Source
Investi ation Activities. TBI .

WHC-SD-EN-AP-061, Rev.1. Description of Work for the 100-DR-1 Source
Operable Unit. November 12, 1991.

WHC-SD-EN-AP-061, Rev.O. Description of Work for the 100-DR-1 Source
0 erable Unit. October 1 1 , 1991.

WHC-MR-0257, 100-DR-1, Geophysical Surveys. May 1991.
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100-BC-1 OPERABLE UNIT

LIMITED FIELD INVESTIGATION

Task 2-Source Investigation

Data Compilation

Topographic Mapping Completed August 1991

Field Activities

Sampling and Analysis

Electrical Facilities

116-C-5 Retention Basin

Analysis

Data Validation

Data Evaluation

Task 5-Vadoae Investigation

Field Activities

Mobilization

Drilling and Sampling

116-B-1 Trench

116-B-5 Crib

116-B-3 Pluto Crib

116-B-2 Fuel Storage Trench

Borehole Abandonment

Sample Analysis

Data Validation

Validated Data to Regulators

Data Evaluation

Task 10-Data Evaluation

FOCUSED FEASIBILITY STUDY

Treatibility Study

Treatibility Study Plan Preparation

Test Plan Preparation

Concurrent Review and Agreement

Procurement

October 1992

DOE/Regulatora

rt

L

N

F,

0
M

W
Data Date
24Jul92



#9/Page 2 of 3

100-BC-1 SOURCE OPERABLE UNIT WORK SUMMARY
July 24, 1992

Task 2 - Source Investigation:

Source Data Compilation: Activity completed February, 1992. Identified documents
are in the process of being cleared for external distribution.

Topographic Mapping: Activity completed August, 1991.

Field Activities:

Electrical Facility Sampling: Activity completed December, 1991.

116-C-5 Retention Basin Sampling:- Activity completed April 28, 1992.

Task 5 - Vadose Investigation:

See attached table for specific vadose information.

Vadose Drilling: Activity completed April, 1992.

Vadose Test Pit: Activity completed June, 1992.
^,.

,^^



100-BC-1 Vadose Investigation Summary

Location Total Depth # of Samples Logging Highest Rad & Start/Finish
De p th ( Ludlum ) Date

116-B-1 28 feet 4 Chemical Spectral 14,000 cpm 3/19 - 3/26
Borehole 2 Physical (200 cpm GM)

17-19

116-B-2 23 feet 4 Chemical Spectral 8,000 cpm 3/19 - 3/30
Borehole (750 cpm GM)

12-14

116-8-3 20 feet 3 Chemical Spectral 8,000 cpm 4/2 - 4/8
Borehole (400 cpm GM)

6-7

116-B-5 25 feet 3 Chemical Spectral 2,000 cpm 4/13 - 4/22
Borehole

Retention Basin 20 feet 7 Chemical N/A 6/10
Test Pit

^
0
w

ro
w



100-BC-5 OPERABLE UNIT

LIMITED FIELD INVESTIGATION

Task 8-Gsolopic Investigation
Data Compil ati on

Task 6-Vadoss Investigations
Data Compilation

Task 6-Groundwatsr invssti®ations

Data Compilation

Fiaid Activities
Evaluate Existing Nsl1s

well Installation

Well BC-1 199-BS-46

well BC-2 190-BS-47

Will BC-2A 199-B2-12

Will BC-S 199-82-18

Well BC-4 199-B4-S

Will 00-5 199-B4-9

Will BO-6 199-B9-2
Well BC-7 199-B9-8

well BC-S 199-BS-6

Well BC-9 190-B6-2

Groundwater Soil Samples
Laboratory Analysis
Data Validation

Validated Data to Rspulators
Data Evaluation

LFI REPORT ( Issue as secondary doc)

FCCUSED FEASIBILITY STUDY

IRN PROPOSED PLAN ( Issus as Primary Docuasnt)

1QG1 ia92
Oc t Nov Dao Jan Feb Nar Ap r May Jun Jul Aug !s

-----------------

NINE

t!
^

IN

10ME
NI

001

NNON00101

WER

Data Date
29 JuL 92

ly
rt
rt

0

^
rt

C

^

F-

Task ® Proqress i
Task O Milestone ♦



100-KR-4 OPE RABLE UNIT
1992 1993

May Jun Jul Aug Sap Oot Nov Dec Jan Feb Mar 'Apr May
-- -- -- -- -- -- -- -- -- -- --

SL M L IN G N

- - - -- -- -- -- - - - -- - - - - -- - - -- -- - - -- -- - - - -

I ITED FIE D VE TI ATIO
---------------------- ------------------------- --------------------- ---------------------- -

TASK 3 - GEOLOGIC INVESTFGATION Task Complete

DATA COMPILATION
---------------------- -------------------- ----- --------------------- ----------------------

TASK 5 VADOSE INVESTIGATION Task Complete

DATA COMPILATION
-- -- -- -- -- -- -- -- -- -- -- - - - - -- -- - -- - - -- -- -- -- - - -- - - -- - - -- -- - - -- -- - - --- -- -- - - - - - - - - -- -- -- - -

TASK 6 GROUNDWATER INVESTIGATION

DATA COMPILATION Complete

FIELD ACTIVITIES

EVALUATE EXISTING WELLS Complete

WELL INSTALLATION

WELL K-1 199-K-32A

WELL K-2 199-K-32B

WELL K-3 199-K-33 IIIIIIIII

WELL K-4 199-K-34

WELL K-S 199-K-35

WELL K-6 199-K-36 M :l

WELL K-7 199-K-37

GROUNDWATER/SOIL SAMPLES

LABORATORY ANALYSIS

DATA VALIDATION

1ST QUARTERLY MONITORING

GROUNDWATER SAMPLING

LABORATORY ANALYSIS

Summary ® Target A==:p

Detail Task O Propreaa lssssst^
Data
29

Date
Ju1

4
rT

rt

W
Q

N

Fh

F^
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100-KR-4 DRILLING STATUS

hy

^

.o,

NELL NUMBER START DATE COMPLETION DATE CURRENT DEPTH INST.
READINGS

SCREEN
INSTALLED

199-K-37 5 4 92 5 26 92 TD 70 ft N/A 6 23 92

199-K-32A 6 8 92 6 16 92 TD 70 ft N/A 7 21 92

199-K-32B 5 4 92 6 5 92 TD 175 ft H'

199-K-33 6 19 92 6 29 92 TD 66 ft N/A

199-K-34 5 29 92 6 17 92 TD 89 ft N/A

199-K-35 6 23 92 7/ 15/92 TD 116 ft H'

199-K-36 7/20/92 23 ft H'

100-NR-2 DRILLING STATUS

WELL NUMBER START DATE COMPLETION DATE CURRENT DEPTH INST.
READINGS

SCREEN
INSTALLED

199-N-80 7/10/92 66 ft N/A
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N-AREA SOIL GAS SURVEY
7/92 UPDATE

START DATE: 6/92

PROJECTED COMPLETION DATE:
SURVEY: 8/92
REPORT: 9/92

AREA:
MAIN FUEL OIL UNLOADING STATION
DIESEL OIL UNLOADING STATION
OUTLET OF EACH 166-N STORAGE TANK
UN-100-N-17 SITE

HGP BURN PIT (INCLUDES SCREENING FOR METALS)
128-N-1 BURN PIT (INCLUDES SCREENING FOR METALS)

<*^

AREA COMPLETED AS OF JUNE 22, 1992: NONE (ACTIVITY TO DATE CONFINED TO
ACQUISITION OF EQUIPMENT,
SUPPLIES, AND PERMITS IN
ADDITION TO A SITE WALK-OVER)

AREAS ABOVE BACKGROUND FOUND: NONE

PROBLEMS: NONE

F^
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N-AREA SURFACE RADIATION SURVEY
7/92 UPDATE

START DATE: 4/92

PROJECTED COMPLETION DATE:
SURVEY: 9/92
REPORT: FY 1993

AREA:
AREA SURVEY: @ 227 acres
ROAD SURVEY: @ 200 acres
TOTAL AREA: @ 427 acres

AREA COMPLETED AS OF JULY 20, 1992: @ 166 acres

AREAS ABOVE BACKGROUND FOUND: NONE
r.,

=•
PROBLEMS: A) EQUIPMENT MODIFICATION

B) MECHANICAL AVAILABILITY

CAN STILL MEET SCHEDULE

.;^

;:,



,

Attachment #].3 Page 1 of 1

UNIT MANAGERS MEETING
(7/29 & 30, 1992)

100-FR-1

Task 2--Source Investigation: 132-F-1 Chronic Feeding Barn

Sampling completed

100-KR-1

Task 5--Vadose Investigation: Test pits 116-KW-3B, 116-KW-3C, 116-KE-4B
and 116-KE-4C

It appears that there is a POSSIBILITY that funds can be located from
underruns of other projects to allow excavation of these test pits
during FY 1992. Planning is proceeding in anticipation of this
possibility.

>;f

-,,
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7/20/92

100-KR-1 DOW Schedule ,

Title & Document Nunber of DOW One Week DOE-RL Two week Sampling Activity
review Regulatory review starting:
startin : startin :

1 Vadose Drilling & Trenching , WHC-SD-EN-AP-083 June 29 1992 July 9 1992 December 15 1992

100-FR-1 DOW Schedule,

Title & Document NuTber of DOW One Week DOE-RL
review
startin :

Two week
Regulatory review
starting:

Sampling
starting

Activity

1 Source Investi ations WHC-SD-EN-AP-094 May 18 , 1992 June 1 , 1992 JuL y 14 1992

2 Vadose Investigations, WHC-SD-EN-AP-091 August 3, 1992 August 17 1992 March 15 1993

100-NR-1 DOW Schedule ,

Title & Document Number of DOW One Week DOE-RL Two week Sampling Activity
review Regulatory review starting:
starting: starting:

1 NR-1 Vadose Drilling and Trenching, WHC-SD-EN-AP-084 JuLy 27,1992 August 10, 1992 December 15,1992

9
rr
a

rr

rn

ro
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From: Kevin Kytola
H4-55
372-1662

To: Distribution

Date: July 17, 1992

Subject: Entrance requirements for exclusion zones in hazardous
waste/radioactive sites.

It was recommended at the June 24, 1992 Unit Managers Meeting that a
list of requirements for entrance into exclusion zones at hazardous waste and
radioactive sites within the Hanford Reservation be provided for the
Department of Ecology and EPA field representatives. The attached list
explains the training, medical and safety requirements that are a minimum.

The 40 hour hazardous waste training can be obtained from any accredited
source. Radiation training information can be obtained by contacting Sue
Wilcox at 376-4206. Fire extinguisher training information can be obtained by
contacting Vivian Knight at 373-4186. This training consists of a short video
tape. The physical examination, mask fit and whole body counts can be obtained
at the Hanford Environmental Health Foundation.-^.

Site specific equipment and training requirements may be available in
the Hazardous Waste Operations Permit ( HWOP) and Radiation Work Permit (RWP)
documents for the specific field activity. Area specific training is also
required for some of the areas on the Hanford Reservation. For information
regarding area specific training, contact Kerry Adamson at 373-1307.

It is anticipated that this information will allow all personnel to
access the information necessary to obtain the required training/equipment for
field activities at the Hanford Reservation.

^

cc: Bob Hobbs; Environmental Field Services
Dick Beutler; Training Coordinator
Bob Henkel; Manager
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GENERAL REQUIREMENTS TO ENTER EXCLUSION ZONES
AT HAZARDOUS WASTE/RADIOACTIVE SITES

WITHIN THE HANFORD RESERVATION

TRAINING AND MEDICAL REQUIREMENTS

1. 40/8 hour haz. waste training/refresher

2. Radiation training

3. Annual physical

4. Mask fit

5. Whole body count

6. Fire extinguisher training

7. Training that may be required depending on site:
a. Hearing conservation
b. SKA-PAK training
c. Chest count
d. Confined space
e. Area specific training

GENERALLY REQUIRED EQUIPMENT

1. Hard hat

2. Safety glasses

3. Steel-toed boots (leather)

4. Additional equipment needed will be site specific and should be
provided at the site
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HAZARDOUS WASTE WORKER STATUS REPORT

rt

+"4

NAME: PR.NO.

BASIC TRAINING AND MEDICAL REQUIREMENTS
Record first expiration date from basic training and medical information
below.

First Expiration Date
EXPIRATION:

40/8 HOUR HAZ. WASTE TRAINING/REFRESHER:

24/8 HOUR HAZ. WASTE TRAINING/REFRESHER:
EXPIRATION:

HEARING CONSERVATION:

RADIATION TRAINING:

SKA-PAK TRAINING:

CPR:

(Visitor Training)
EXPIRATION:

ANNUAL PHYSICAL:

MASK FIT:

CHEST COUNT:

WHOLE BODY COUNT:

24 HOUR On-The-Job TRAINING: (Date Completed/Initial Training Only)

ADDITIONAL TRAINING REQUIREMENTS
EXPIRATION: EXPIRATION:

WASH. ST DRILLER'S LIC. N0: FIRST AID:

CONFINED SPACE: SCBA TRAINING:

MSA 260 TRAINING: FIRE WATCH:

FIRE EXTINGUISHER TRAINING: ASBESTOS TRAINING:

GENERATOR HAZARDS: OTHER:

8 HOUR HAZ. WASTE
SUPERVISOR TRAINING: (Date Completed/Initial Training Only)

LAST SAMPLE: LAST SAMPLE:
STRONTIUM 90: PLUTONIUM 239:

URANIUM: TRITIUM:

The Employee named above Is medically cleared to perform hazardous waste work.
The required training has been verified as complete and the employee is
qualified to perform work on a hazardous waste site.

If there are changes that affect the status of either the medical clearance or
the training certification during the duration of the work (such as medical
restrictions or expired training), the employee's cognizant manager will be
notified.

Verified By:
May 28, 1992
Date:
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100 NPL Agreement/Change Control Form

ControL Number _ Change - Agreement X Information Date submitted: 07-21 -92

25 operable Unit(s) 100-DR-1 Date Approved:

Document Number & Title: Date Docunent Last Issued:

DOE/RL-89-09, Draft D, RCRA Facility April 1992
Investigation/Corrective Measures Study Work Plan
for the 100-DR-1 Operable Unit, Hanford Site,
Richland , Washington.

Originator: Phone:

N.M. Naiknimbalkar 376-8739

Summary Description:

The 132-D-3 Effluent Pumping Station. Elimination from 100-DR-1 work plan
schedule and DOW list for nonintrusive sites.

Justification and Impaet of change: 132-D-3 Effluent Pumping Station is considered a high
priority liquid waste disposal facility. The work plan required one borehole
which was drilled on 2/19-20/92. Samples were collected and sent to the laboratory
for analysis.

The earlier work plans, Draft A (October 1989) &-Draft B (August 1990) required a
shallow boring for this site. These work plans recommended that after the nature
of the contaminants is defined, the boring should be deepened.

During the rescoping of the work plan, Draft C (September 1991), the 132-D-3
effluent pumping station site was included in the high priority site category.
Inadvertently this site was also included in the surface sampling work plan
schedule.

The sampling requirements for this site have been met by the vadose drilling and
therefore this site will be eliminated from the 100-DR-1 surface sampling schedule
and DOW list.

^L/' ^ ^^7N.M. Naiknimbalkar ou?/ //
WHC Operable Unit Coordinator Date ^

E.D. Goller 7/21 1iZ-
DOE Unit Manager Date

-/ 21-C ZAD. Teel
Lead ReguLatory Unit Manager Date

Per Action Plan for Implementation of the Hanford Consent order and Compliance Agreement
Section 9.3.
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100 NPL Agreement/Change Control Form

Control Number X Change Agreement _ Information Date submitted: 06-30-92

24 Operabte Unit(s) 100-DR-1 Date Approved:

Document Number & TitLe: Date Document Last Issued:

DOE/RL-89-09, Draft B, RCRA Facility September 1991
Investigation/Corrective Measures Study Work Plan
for the 100-DR-1 Operable Unit, Hanford Site,
Richland Washin ton Au ust 1990.

Originator: Phone:

N.M. Naiknimbalkar 376-8739

Sunmary Description:

Section 5.1.2.3.5 Activity 2c-5--Soil Gas Survey
o Paint Shop (west of 182-D reservoir ) .

Justification and lapact of Change: Paint Shop is a low priority support facility. The
soil gas surveys were conducted at this site. The samples contained less-than
detectable or insignificant concentrations of t-12-DCE BENZENE TOLUENE, , ,
ETHYLBENZENE, TOTAL XYLENES, 1,1,1-TCA, TCE and PCE chlorinated solvent vapors. In
summary no significant contamination was encountered at this site. See attached
100-DR-1 Soil Gas Survey Results.

Based upon the above documented information, it is recommended that no further
activities be conducted at this location at this time.

Please review and approve upon concurrence for the postponement of the activities.

^^o^̀^ 7/2119N.M. Naiknimbalkar, 2--
WHC OperabLe Unit Coordinator Date

E.D. Goller 411 \^^ `-t ^- -7- zl -er 7
DOE Unit Manager Date

D. Teel ^^1 X J "7'2 1-CIL
Lead ReguLatory Unit Manager Date

Per Action PLan for Implementation of the Hanford Consent Order and Comptiance Agreement
Section 9.3.

With Attachments:
o Soil Gas Measurements
o Map showing Sample Points
0 General Background for the 100-DR-1 Work Plans



Table 1. Temporary Paint Shop Near 182-D Reservoir Soil Gas Monitoring Data

Soil Gas Measurements (pqn-v)

Probe # De pth (m)
Sample
Date

Analysis
Date Benzene Toluene

Ethyl-
Benzene

Total
Xylenes

t-1,2-
DCE

1,1,1-
TCA TCE PCE

100-DR-PS-1 1.1 09/09/91 09/10/91 <0.3 <0.25 <0.2 0.24 <0.25 <0.1 <0.1 <0.1

100-DR-PS-2 1.0 09/09/91 09/10/91 <0.3 <0.25 <0.2 0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-3 1.1 09/09/91 09/10/91 <0.3 <0.25 <0.2 <0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-4 1.1 09/09/91 09/10/91 <0.3 <0.25 <0.2 <0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-5 1.0 09/09/91 09/10/91 <0.3 <0.25 <0.2 0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-6 1.0 09/09/91 09/10/91 <0.3 <0.25 <0.2 0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-7 1.1 09/09/91 09/10/91 <0.3 <0.25 <0.2 0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-8 1.0 09/09/91 09/10/91 <0.3 <0.25 <0.2 <0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-9 1.1 09/09/91 09/10/91 <0.3 <0.25 <0.2 <0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-1 1.2 06/24/92 06/24/92 <0.3 <0.25 <0.2 <0.2 <0.5 <2.5 <3.0 <0.5

100-DR-PS-11 1.2 06/24/92 06/24/92 <0.3 <0.25 <0.2 <0.2 <0.5 <2.5 <3.0 <0.5

100-DR-PS-1 1.1 06/24/92 06/24/92 <0.3 <0.25 <0.2 <0.2 <0.5 <2.5 <3.0 <0.5

Quality Control Samples (ppm-v)

Type of QC Sa le
Sample
Date

Analysis
Date Benzene Toluene

Ethyl-
Benzene

Total
Xylenes

t-1,2-
DCE

1,1,1-
TCA TCE PCE

Ambient Air 09/09/91 09/10/91 <0.3 <0.25 <0.2 <0.2 <0.25 <0.1 <0.1 <0.1

Equipment Blank 09/09/91 09/10/91 <0.3 <0.25 <0.2 <0.2 <0.25 <0.1 <0.1 <0.1

100-DR-PS-5 Duplicate 09/09/91 09/10/91 <0.3 <0.25 <0.2 <0.2 <0.25 <0.1 <0.1 <0.1

Ambient Air 06/24/92 06/24/92 <0.3 <0.25 <0.2 <0.2 <0.5 <2.5 <3.0 <0.5

100-DR-PS-11 D up licate 06/24/92 06/24/92 <0.3 <0.25 <0.2 <0.2 <0.5 <2.5 <3.0 <0.5
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GENERAL BACKGROUND FOR THE 100-DR-1 WORK PLANS

The Work Plans for 100-DR-1 have evolved through revisions from Draft A
(October, 1989), Draft B (August, 1990), Draft C (September, 1991) and
Draft D to be released in June 1992. Several significant changes were
made during these revisions. As an example the Draft A and B contained
Sampling and Analysis Plans but the subsequent drafts eliminated the
Sampling Plans. Different revisions were used for conducting different
activities. For the soil gas survey activities the Draft B was used.

The following low priority sites, being considered for postponement for
any further investigative work at this time, were included in the Draft
B (August 1990) Work Plan for Soil Gas Survey.
0 1713-D instrument and electrical development laboratory
0 1714-D solvent storage building
0 1715-D oil and paint storage
0 1716-D gas station
0 1722-D equipment development laboratory
o Paint Shop (west of 182-D reservoir)

The plan describes the process of soil gas survey as follows:

"Probes will be installed from 1 m to 2 m (3 ft to 6 ft) deep in
backfill around the buried tanks and pipelines, and other relatively
small facilities (assumed for the purpose of this workplan to encompass
an area of less than 930 square m (10,000 square ft) on about 7.6 m(25-(25-
ft) centers. The extent of contamination will be determined by
installing additional probes until no detectable contamination is found
in two adjacent probes bounding the area. Areas of contamination
detected during the soil gas survey may be sampled during Task 5, Vadose
Zone Investigation, as needed, to define the vertical extent of the
contamination."

The soil Gas surveys have been completed for these sites and no
significant contamination was encountered. Based on this documented
data it is recommended that these sites be postponed from any further
activities at this time and be considered at the time of final remedy
selection phase as described in Figure 4-1 (Final Remedy Selection
Process) of the 100-DR-1 Work Plan, Draft D.
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